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November t,1991

Mr. Allen Childs
Genwal Coal Company
P. O. Box 1201
Huntington, Utah 84528

$P
Dear Mr. Childs:

Re: I-ack of Complete Documentation for Permit Changes. Genwal Coal Compan]'.
Crandall Can]'on Mine. ACT/015/032. Folder #2. Emery County. Utah

On October 25,1991 the Division received your application for an amendrnent to
allow for various construction projects (FanAilarehouse/Shotcrete) at the Crandall
Canyon Mine. After a cursory review of the amendment it has been determined
incomplete and is hereby denied. The submittal is being returned to you for your further
attention.

The Division is concerned about the lack of detail and information supplied in this
and in previous amendments submitted by Genwal. Permit changes are taken very
seriously and must be properly documented. Some of the items that need to be
addressed are as follows: All submittals for permit changes must be in a format ready
for insertion to the Mining and Reclamation plan. Any narrative in the current plan that
will be affected by the change must be updated to reflect the changes proposed. Bond
calculations must be submitted to provide evidence of adequate reclamation bond.
Replacement pages should contain revision dates which show when the plan was revised.
An adequate number of copies of the amendment (in Genwal's case 13 copies) must be
submitted for all interested agencies to review. Maps and plans must be certified.

The Division has attempted to be cooperative throughout Genwal's recent
expansion projects, however, it appears that the expansion may be progressing faster than
the documentation and permitting process. At this time we feel that it is imperative that
Genwal complete the permit documentation for those facilities that have already been
constructed prior to proceeding with additional changes. This would include supplying
as-built drawings as well as updating information in chapters 3,7, ant 14.
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Another area of concern is Genwal's apparent lack of foresight in planning for
expansion. Many of the changes have come in "piece meal" rather than in a clear and
concise plan for overall expansion. The State lease additions were rushed through at the
last minute because Genwal was running out of room to mine. A similar situation was
encountered with the haul roadAoading facility e4pansion. Recently we were notified that
you are anxious to begin secondary mining in the State leases, in an area which might
cause subsidence on to the Manti I-aSal National Forest. On April 22,l99L when the
permit was issued for the State leases, Genwal should have foreseen this situation and
should have taken action at that time to change the permit to allow secondary mining in
this area. It appears that coal resources may now be sterilized due to the lack of
planning. We do not feel that this is in the State's or Genwal's best interest and
encourage you to take steps to alleviate the immediate situation as well as similar
situations that are inevitable in the future.

A meeting between Genwal and the Division and perhaps State Lands and
Forestry appears to be needed to discuss your mining plans. Current and future mining
maps should be reviewed and your plans adjusted accordingly. We encourage you to
schedule a meeting at your convenience.

If you have questions regarding the Division's concerns or requirements please
call.
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Sincerely,
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Lowell P. Braxton
Associate Director


